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September 29,20 10 

RE: Trirnble County Water District No. 1 

Dear Ms. Faullcner: 

Your letter of August 25,2010, to the Trimble County Water District No. 1 styled 
‘Second Notice’ was referred to me as the attorney for the District. The District acknowledges the 
requirements of the Cornmission’s December 3,2008, Order but states that this project has not yet 
been completed. 

First, the District’s engineers, Sisler-Maggard Engineering, PLLC, 220 East Reynolds 
Road, Lexington, Kentucky 40517, have not prepared the ‘as built’ drawings, nor is the project 
completed. This project has been plagued by the general contractor walking off the job and 
subsequently filing banluuptcy. The District had to initiate proceedings against the contractor’s 

- bonding authority to procure funds to attempt to finish the project. As I write this letter, the project 
is still ongoing with hopes that ‘substantial completion’ can be achieved by the end of October, 201 0. 

Second, we believe that the District’s Engineers also filed notice prior to the actual 
start of the construction of the project, and that information was also contained in the rate increase 
petition filed with the Commission. By copy of this letter, I am requesting Joe Sisler to review his 
files to confirm that notification was given to the PSC as required by the Order, and to forward his 
documentation to your attention. If further information is needed, then please advise and we will 
deal directly with the engineering firm on this matter. 

I trust this letter complies with your request. We will be updating the Commission 
with the required plans as soon as they are available upon the completion of this project. 
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Sincerely, 

CRAWFORD & BAXTER, P.S.C. 

Ruth H. Baxter 

RI-IB/rb/dmp 

cc: Mr. Joe Sisler 
Ms. Darra Smith, Manager, TCWD 
Mr. Wayne Smith, Chairperson, TCWD 


